




CO♥HATY

OCTOBER REPORT





WHAT IS THE PROGRESS IN THE FORMER HOTEL RENOVATION?

In October, we:

- chose the contractor for interior repairs - their team has already completed 65% of the work on walls, floors, and ceilings;
- got permission from the developer of the nearby building to connect to their sewerage system, which sufficiently reduces the cost of the reconstruction of the plumbing station;
- prepared documents for the reconstruction of the plumbing station. The engineering project is under development;
- tiled 50% of shower walls;
- received and installed 2/3 of the boiler room equipment;
- finished installing internal sewerage and heating pipes throughout the building;



A BIT MORE ABOUT THE HOTEL

- installed new and repaired existing electrical wiring on floors 3-5;
- bought sanitary ware and boilers;
- installed all the new windows, including a large facade window;
- chose the colors of the walls and linoleum;
- renewed dismantling to replan the first floor adapted for the needs of people with disabilities.

Our volunteers and team joined the artist Volt Agapeyev and Insha Osvita in painting one of the exterior hotel walls. Creating a mural is one of the cultural interventions of the TOLOCAR project.



HOW'S THE FORMER KINDERGARTEN?

In two out of three blocks, we:

- started tiling bathrooms;
- did electrical wiring;
- installed the plumbing and sewerage pipes;
- installed the heating system;
- put plasterboard partition walls;
- are now preparing walls for painting.

Also we:

- received aid consignment from International Organization for Migration, including internal doors and fittings, bathroom tiles, linoleum, and materials for installation;
- chose colors and bought paint;
- ordered a complete set of furniture;
- replaced 19 windows (UAH 200,182.38) thanks to the support of the "Peace of Mine" charity fund;
- made a pilot furnished room;
- ordered and already received sanitary ware - shower trays, toilets, sinks, and mixer taps.



HOW'S THE RENOVATION OF THE BUILDING NEAR KAMIANETS-PODILSKYI?

- made partition walls on floors 3 and 4 according to the new planning;
- prepared doorways in all the building, up to 90 in total;
- are doing electrical wiring and making electricity points on floors 3 and 4;
- installed 80% of the new windows;
- put sewer risers and are now starting to install plumbing and sewerage pipes across the floors;
- prepared walls for plastering for 50%;
- after replanning, we added three rooms adapted for the needs of people with disabilities.

Also, we:

- held tenders and chose contractors for replacing the heating system and for installing sewage treatment facilities;
- prepared a technical task for the reconstruction of the electrical substation;
- approved the project for increasing the electrical capacity of the building, bought the power cable, and are choosing the contractor for installation.

CO-HATY AT TBILISI ARCHITECTURE BIENNIAL

Presentation by Anna Pashynska and Tania Pashynska was one of the notable events of the Tbilisi Architecture Biennial, which focused on the topic of "What's Next?."

CO-HATY co-founders talked about the project and what it's like - being an architect during wartime. It includes spending time in bomb shelters, choosing buildings for renovation, researching how people live and their needs, and working at the junction of social activity and architecture.



CO-HATY: MEDIA AND EVENTS

At the beginning of October, the Reporter published a detailed feature about CO-HATY's work with different buildings, our team, and volunteers.

You can also watch a news piece by TSN about the renovation of two buildings in Ivano-Frankivsk.

In addition, Reporter and Kanal 402 published stories about designing furniture to use in CO-HATY spaces.

Also, in October, CO-HATY co-founder Anna Pashynska attended a public online marathon "Social sustainability: five priority steps," where participants from different communities spoke of the priority steps to sustainability in crisis conditions.

FUNDS/EXPENSES



3 394 631,98

received



6 052 332,00

expenses

In October, we received **UAH 3 394 631,98** in grant funding, private charity donations, and payments for consulting services.

Our expenses amounted to **UAH 6 052 332,00**.

COST STRUCTURE



PARTNERS AND INSTITUTIONAL SUPPORT



We are grateful to everyone supporting CO-HATY at different stages of the project: Urban Curators, the Department of Education of Ivano-Frankivsk City Council, Podilskyi center of professional technical education, the International Organization for Migration, "Rokada" and "Peace of Mine" charity funds, the New Housing Policy, PARASOLKA Makerspace, Insha Osvita, TOLOCAR program, Cadus, Danish Refugee Council, Stoliari, Fundacja BRDA, Critical Thinking NGO, Anna Kuzyshyn, and DUG, Kordon Foundation, Ukrainische Engel, Building Ukraine Together (BUR), Second Home IF, Ukrainian Emergency Art Fund.

We receive financial support from the Ukraine Confidence Building Initiative (UCBI III), funded by the U.S. Agency for International Development (USAID), the Sign of Hope charity association, IM Swedish Development Partner, MitOst, and The George Pataki Leadership Center.

Additionally, funds for the project were raised by: Help Ukraine Volunteers, Hoast Project, Anastasiya Yarovenko, Raumpioniere, Magdalena Filip, and Spilka NYC.